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I Construction of Black Top Road from Seratar to | 2082/06/31
Ramkot

o Construction of Black Top Road from Tindhara | 2082/06/31
to Bahunbhanjyang Jhargaun Dharampani

e Construction of Black Top Road from | 2082/03/15
Sadhbhanjyang Ghamalchap Tamukhola

4. Construction of Ward-4 Office Building 2082/07/30
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